GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PRED –Construction of Vented Causeway on Varaha River near Gidthuru of Makavaripalem (M), Visakhapatnam District with an amount of Rs.85.50 lakh – Extension of Agreement Time (EOAT) - Accorded - Orders – Issued.

-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 8 Dated:05.01.2016

Read:

From the CE, PRED, A.P., Lr.No. AEE/DEE-I/Gidthuru/2013, Dt.19.8.2015.

******

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) upto 31.07.2016 (516 days) for the work "Construction of Vented Causeway on Varaha River near Gidthuru of Makavaripalem (M), Visakhapatnam District with an amount of Rs.85.50 lakh" without penalty, as the delay is not attributed to the Contractor.

2. The Chief Engineer, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take necessary action in the matter accordingly.

3. This order issues in consultation with Finance (FMU-PR&RD, RWS) Department.

4. A copy of this order is available on the internet and can be accessed at the address: www.ap.gov.in/goir.

[BY ORDER AND IN THE NAME OF GOVERNOR OF ANDHRA PRADESH]

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETARY TO GOVERMENT

To
The Chief Engineer, Panchayat Raj, Hyderabad.
Copy to :
The Engineer-in-Chief, Panchayat Raj, Hyderabad.
The Superintending Engineer, Panchayat Raj, Viskhapatanam District.
The District Collector, Visakhapatnam
The District Treasury Officer, Viskhapatanam District.
The Director of Works and Accounts, Hyderabad.
The Accountant General, Andhra Pradesh, Hyderabad.
The OSD to Hon'ble M(PR&RWS).
The P.S. to Principal Secretary (PR &RWS).
Sc/Sf

//Forwarded By Order//

Section Officer